

FPT UNIVERSITY - PRACTICAL EXAM Course: Project Management (PMG201c) **Term:** Spring 2026
Duration: 90 minutes

PROJECT SCENARIO: "SMART CAMPUS" MOBILE APP FPT University has decided to invest \$50,000 in developing a "Smart Campus" mobile application (iOS & Android). The primary goal of this app is to help freshmen easily navigate the campus, find empty classrooms for self-study, and track the university shuttle bus schedule in real-time. The project must be completed within 6 months, right before the Fall semester starts. You are appointed as the Project Manager.

Based on the scenario above, please complete the following requests:

Request 1: Narrative Charter Statement (Max 20%) Write a high-level Project Charter. You must clearly define the Project Objectives (using SMART criteria), the In-Scope and Out-of-Scope elements, and list at least 3 key Stakeholders.

Request 2: Budget Items (Max 20%) Given the \$50,000 budget, provide a detailed breakdown of the Budget Items. Categorize your costs appropriately (e.g., Human Resources, Infrastructure, Contingency Reserve).

Request 3: Project Risks (Max 30%) Identify at least three (3) potential risks that could negatively impact this project. For each risk, specify its Probability (High/Medium/Low), Impact, and propose a specific Mitigation Strategy.

Request 4: Project Schedule / WBS (Max 30%) Create a Work Breakdown Structure (WBS) for this project. Break it down into at least 4 main phases, with minimum 2 sub-tasks for each phase.